SH-08-10

hrp_associates inc.

engineering & geology October 25, 1984

Mr. David A. Dods

Dept. of Environmental Protection
Hazardous Materials Mgt. Unit

165 Capitol Avenue

Hartford, CT 06106

RE: MP&P, INC. WATERBURY, CONNECTICUT - CLOSURE PLAN

(HRP #84-08-10)
Dear David:

I am writing to provide the information requested regarding
the above noted closure plan by your letter of October 3, 1984.
To this end the following information is provided:

1. The total amount of sludge and soil removed was 280

cubic yards. It is estimated that approximately 20

cubic yards of this volume was soil.

2. Excavation of sludges and soil was begun on January 16,
1984 and completed on July 12, 1984.

3. Wastes were last discharged to the lagoon on July 11,
1984.

4. The lagoon was filled on July 16, 1984.
5. The lagoon area was paved on July 30, 1984.
Tables 1 and 2 are attached.

Please consider this data an ammendment to the submitted
closure plan.

I1f you have any questions regarding this information, please
call me at (203) 827-0004.

box 732 e 10 lexington st. ¢ new britain, ct. 06050 ° (203) 827-0004
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Mr. Dods
October 25, 1984

Thank you for your assistance. I look forward to the
issuance of the required public notice.

Very truly yours

HRP_ASSOCIATES, INC.

oberﬁ’g. Leach

Project Manager
cc: Ms. Nancy D'Vilinskas

Attachments
RHL/tam

hrp associates inc « engineering &geology



CLOSURE ACTIVITY

TABLE 1

CLOSURE SCHEDULE
HAZARDOUS WASTE STORAGE
LAGOON

MR&P, INC.
WATERBURY, CONNECTICUT

1. Receipt of final volume of
Hazardous Waste

2. Removal of Standing liquids-
(if any) and sludge

3. Equipment Decontaminated sludge
and soil removed and disposed
of at a secure landfill

4, Earthwork

5. Completion of Closure

hrp associates inc « engineering &geology

DATE COMPLETED

July 11, 1984

January 16, 1984
to July 12, 1984
July 12, 1984
1984

July 16,

July 30, 1984



TABLE 2

Closure Cost Estimate
Hazardous Waste Storage

Lagoon

MP&P, INC.
WATERBURY, CT

CLOSURE ACTIVITY

Metal Hydroxide Sludge/
Contaminated Soil Removal
(280 c.y.)

Backfilling (280 c.y.)

Paving (1200 s.f.)

Connecticut Tax:

Contingency 20%:

hrp associates inc - engineering &geology

COST

$68,950.00

$ 2,240.00

$ 2,000.00

$73,190.00

5,489.00

$14,638.00
$93,317.00



